

## Montague Road Estate Regeneration

### Procurement Timetable - Revision A

Activity	Indicative Dates (2016)
ITA Appointed to advise Resident Procurement Panel	4 Nov – 25 November
Bidder Clarification meetings with Resident Procurement Panel (as required)	w/c 9 January - Exact date TBC
Evaluation Panel (including Resident Evaluation Panel) complete evaluation of tenders	w/c 23 January
Inform Bidders of shortlisting to BAFO Stage	w/c 23 January
LBWF issue draft Development Agreement to shortlisted bidders	w/c 23 January
Negotiation meeting 1 (Design & Planning)	w/c 6 February - exact date TBC
Negotiation meeting 2 (Commercial / Legal)	w/c 13 February – exact date TBC
Negotiation meeting 3 (Design & Planning)	w/c 20 February – exact date TBC
Negotiation meeting 4 (Commercial / legal)	w/c 27 February – exact date TBC
Best and Final Offers invited	6 March
BAFO Return date	3 April
Evaluation of BAFO completed, Tender report and cabinet papers issued	Early May
Cabinet Approval	Early June
Award Contract	Early June – following 10 day standstill period after Cabinet Approval